Project manager

Project dates   Oct 24, 2022 - Dec 9, 2022

Completion   0%
Tasks   14
Resources   1

Project Name: Learrn Android Application

Team 3 Members:

1) Miguel Liranzo - Leader (Back-end)
2) Rober Guzman - Co-Leader (Front-end)
3) Mohamed irsath Abdul Azeez - Member (Back-end)
4) Johnny Maldonado -Member(Front-end)

Tasks

Name	Begin date	End date
Planning the project	10/24/22	10/26/22
determine the project	10/24/22	10/25/22
research	10/25/22	10/26/22
Create Gantt Chart	10/26/22	10/26/22
Analysis	10/27/22	11/2/22
collect datas for the projects	10/27/22	11/2/22
Design the project	11/2/22	11/4/22
Create data flow diagram	11/2/22	11/3/22
Create Database diagram	11/3/22	11/4/22
Implementation	11/4/22	12/2/22
Creating XML files	11/4/22	11/14/22
Creating java files	11/14/22	12/1/22
testing	12/1/22	12/2/22
Presentation	12/8/22	12/8/22

Gantt Chart

Name	Begin date	End date	October 2022						November 2022																	
			20	21	24	25	26	27	28	31	1	2	3	4	7	8	9	10	11	14	15	16	17	18	21	22	23
Planning the project	10/24/22	10/26/22																									
Analysis	10/27/22	11/2/22																									
Design the project	11/2/22	11/4/22																									
Implementation	11/4/22	12/2/22																									
Presentation	12/8/22	12/8/22																									

Planning the proje..
Start: 10/24/22
End: 10/26/22
Duration: 3

determine the pro..
Start: 10/24/22
End: 10/25/22
Duration: 2

research
Start: 10/25/22
End: 10/26/22
Duration: 2

Create Gantt Chart
Start: 10/26/22
End: 10/26/22
Duration: 1

Analysis
Start: 10/27/22
End: 11/2/22
Duration: 5

collect datas for th..
Start: 10/27/22
End: 11/2/22
Duration: 5

Design the project
Start: 11/2/22
End: 11/4/22
Duration: 3

Create data flow d..
Start: 11/2/22
End: 11/3/22
Duration: 2

Create Database d..
Start: 11/3/22
End: 11/4/22
Duration: 2

Implementation
Start: 11/4/22
End: 12/2/22
Duration: 21

Creating XML files
Start: 11/4/22
End: 11/14/22
Duration: 7

Creating java files
Start: 11/14/22
End: 12/1/22
Duration: 14

testing
Start: 12/1/22
End: 12/2/22
Duration: 2

Presentation
Start: 12/8/22
End: 12/8/22
Duration: 1